
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-17 15:25:49

2. Agency: 021

3. Bureau: 12

4. Name of this Investment: FAAXX610: Aviation Safety Knowledge Management (ASKME/AVS)

5. Unique Project (Investment) Identifier: 021-12-01-14-01-1290-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 The Aviation Safety Knowledge Management Environment (ASKME) provides the FAA's Office of Aviation
Safety (AVS) Aircraft Certification Service (AIR) workforce of aviation safety professionals with a repository of
critical safety technical information and data, as well as with a set of knowledge management and analysis
tools for knowledge collection, dissemination and analysis. The goal is to enable a proactive approach to
safety management by identifying potential safety risks in advance, avoiding exposure of risks to the traveling
public.  ASKME will provide a web-based knowledge management portal, collaboration, predictive safety data
analysis, integrated data management and reporting, and AIR process execution tools. ASKME contributes to
DOT and FAA goals of Safety and Org Excellence by providing tools & technologies to support AIR's safety
workforce.   FAA goals align to the DOT goals of: Safety, Global Connectivity, and Org Excellence.   FAA G1:
Increased Safety; Strategy: Reduce commercial airline fatal accident rate; Strategy Detail: Cut the rate of
fatalities per 100 million persons on board in half by FY25.   FAA G3: International Leadership; Strategy:
Promote improved safety and regulatory oversight in cooperation with bilateral, regional, and multilateral
aviation partners.   FAA G4: Org Excellence; Strategy: Make decisions based on reliable data to improve our
overall performance and customer satisfaction.; Strategy Detail: By FY08, ensure that 90% of major system
acquisition investments are on schedule and within 10% of annual budget and maintain through FY12.   The
FY11 request for funds will support  the following: Electronic Filing Service Historical scanning-Second year
Work Tracking Software Risk Based Resource tracking RBRT-evaluation of solution for the RBRT
Sub-Function Monitor safety related Data-Oversee System performance Internal and External MSRD-OSPi
and OSPe Assimilate Lessons Learned-Finish development activities and evaluate solution for all
Sub-Functions Design supervision/Past performance sub function DS/PP;complete development activities and
deploy Work Tracking Software-Work Activity tracking WTS-WAT start and begin development.

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

DTFAWA-05-C-00031 CPAF-NISC-II,
DME, Contract
Year + 2 option
years. (includes

Planning
dollars)
CPAF-1
ASKME
Program
Support

FY08-FY10
/ASKME801B,

901B

Y 2008-02-01 2008-02-01 2011-02-28 $6.8 * * * * *

FAAWA-10-V-00055 Intra Agency
Agreement,
DME, 3.2

Requirements
Gathering / Sys
Spec; (Multiple

Project
Reqs/IVV)

Y 2010-03-03 2010-03-03 2010-09-30 $0.1 * * * * *

DTFAWA10A00160 Summit
Technologies,

INC - EFS
Technical
Support

Y 2010-05-30 2010-05-30 2012-09-30 $0.1 * * * * *

FAAWA-10-V-00037 Intra Agency
Agreement,

IAA-2b, DME,
3.3 Solution

Development -
MSAD3b,

Option OSPi
Solution Dev3c,
Option OSPe
Solution Dev

2B MSRD
Solution Dev

Y 2008-08-12 2008-08-12 2011-09-05 $7.7 * * * * *

DTFAWA10A00160 CPIF, DME, 3.3
Solution

Development -
DS/PP

Y 2010-03-01 2010-05-29 2011-08-22 $0.9 * * * * *

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *
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a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2006 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

Zero of 25 (AIR
QMS)

processes
integrated - as

of June 8, 2007.

For FY06 -
performance
requirement

was to
document AIR

business
processes and
formalize into a

Quality
Management

System. Future
FY metrics are
to increase the
number of AIR

business
processes fully
implemented in

the ASKME
environment.

25 AIR business
processes

documented in
AVS Quality
Management

System.
Processes have

been
documented
and validated
via ISO 9000
registration,
August 18,

2006. Zero have
been

implemented in
ASKME. This is
the baseline as
of June 8, 2007.

2007 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

Zero of 25 (AIR
QMS)

processes
integrated - as

of June 8, 2007.

Add 1 process
into ASKME
environment.

For FY07
Planned

improvement
was

implementation
of EFS into

ASKME
environment.

Delay of
ASKME
baseline
decision,
delayed

implementation
from FY07 to

FY08

0 new
processes

implemented.
Original results
expected 3d qtr
of FY07. Risk

Based
Resource

Targeting will be
prototyping 1st

qtr FY08.
Production-level
system targeted

for 1st Qtr
FY09.

Additional
processes will
leverage EFS,

deploying FY08.

2008 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

Zero of 25 (AIR
QMS)

processes
integrated - as

of June 8, 2007.

Add 2
processes into

ASKME
environment.

For FY08
planned

improvement is
implementation
of EFS & RBRT
prototype into

ASKME
environment.
EFS projected

to contribute 3%
of ASKME

Safety Benefits;
RBRT 10%.

2 processes
added. EFS
application
deploying

August 2008.
RBRT prototype

deployed
January 2008.

2009 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

2 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

Add 1 process
into ASKME
environment.

For FY09
planned

improvement is
implementation

of

MSAD planned
for 4th qtr FY09.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

integrated into
AVS enterprise

architecture
and Aviation

Safety
Knowledge

Mgmt
Environment.

MSRD-Monitor
Safety &

Analyze Data
(MSAD) into

ASKME
environment.

MSRD
projected to

contribute 15%
of ASKME

Safety benefits.

2010 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

3 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

Add 3
processes into

ASKME
environment.

For FY10
planned

improvement is
implementation
of WTS-RBRT,
DS/PP, and ALL

into ASKME
environment. 

ALL (Assimilate
Lessons

Learned) is
projected to

contribute 31%
of ASKME

safety benefits.

WTS-RBRT
planned for 1st

qtr FY10;
DS/PP planned
for 3d qtr FY10;
& ALL planned
for 4th qtr FY10.

2011 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

6 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

Add 2
processes into

ASKME
environment.

For FY11
planned

improvement is
implementation

of MSRD
Oversee
System

Performance
(internal and
external) into

ASKME
environment.

MSRD is
projected to

contribute 15%
of ASKME

safety benefits.

MSRD-OSPi is
planned for 3d
qtr FY11 and

MSRD-OSPe is
planned for 4th

qtr FY11.

2012 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

8 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

ASKME design
& development

activity will
continue with
work on WTS
Work Activity

Tracking, EDA,
and DTE.

During this time
all 8 processes

will be
maintained.

Plan to maintain
all processes
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2013 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

8 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

Add 2
processes into

ASKME
environment.

For FY13
planned

improvement is
implementation
of WTS-Work

Activity
Tracking, EDA,
and DTE. EDA

projected to
contribute 19%

of ASKME
safety benefits.

EDA is planned
for 2nd qtr FY13

and DTE is
planned for 3d

qtr FY13
release.

WTS-WAT (not
an AIR QMS
process) is
planned for
early FY13

release
supporting
productivity

gains to enable
attainment of

ASKME safety
benefits..

2014 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

10 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment

(WTS-WAT not
listed as an AIR
QMS process).

No new
processes into

ASKME
environment.

ASKME design
& development

activity will
continue with
work on WTS

Budget
Management

and ADD
(Airworthiness

Directives
Development).
During this time

all integrated
processes will
be maintained.

Plan to maintain
all processes

2015 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and
Aviation Safety

Knowledge
Mgmt

Environment.

10 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment.

Add 1 process
into ASKME
environment.

For FY15
planned

improvement is
implementation

of ADD
(Airworthiness

Directives
Development).
WTS-Budget
Management

will also deploy
enabling

productivity
gains to support

attainment of
safety benefits.

ADD is planned
for 3d qtr FY14

and
WTS-BMGMT is

planned for
early FY15

release.
BMGMT
provides

productivity
gains to enable
attainment of

ASKME safety
benefits.

2016 Organizational
Excellence

* * Number of AIR
business

processes
(based on AVS
Quality Mgmt

System
documented
processes)

integrated into
AVS enterprise
architecture and

11 of 25 (AIR
QMS)

processes
integrated into

ASKME
environment

Add 2
processes into

ASKME
environment.

For FY16
planned

improvement is
implementation

of AC
(Airworthiness
Certifications)

CEA is planned
for 2nd qtr FY16

and AC
automation is
planned for 3d

qtr FY16and AC
automation is
planned for 3d
qtr FY16. and
AC automation
is planned for
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Aviation Safety
Knowledge

Mgmt
Environment.

and CEA
(Compliance

and
Enforcement

Actions).

3d qtr FY16 and
AC automation
is planned for

3d qtr FY16, AC
automation is
planned 3QTR

FY 16

2006 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

12% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

No Change
planned.

Implementation
of RBRT
prototype

scheduled for
1st qtr FY08

12% baseline
established for
metric. Based
on percentage
of AIR full time
equivalent doing

oversight of
production
approval

holders. (Users
of CMIS which
implements risk
based resource

targeting)

2007 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

12% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

No Change
planned.

Implementation
of RBRT
prototype

scheduled for
1st qtr FY08

Percentage
unchanged.  No

RBRT
deployment in

FY07 -
prototype

development
work scheduled
to complete by
end of FY07.

2008 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

12% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

Increase by
19% amount of
work to which

RBRT is applied
for planning.

Implementation
of RBRT
prototype

scheduled for
1st qtr FY08.

Increased by
10% based on
implementation

of RBRT
prototype for
Special Type
Certificates in

2nd qtr of FY08
-- prototype

limitations may
slow progress
on this until

implementation
of Production
RBRT in early

FY10.

2009 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

Actual FY09
starting baseline
is 22% based

on FY08
progress in this
measurement
area. FY 08

target was not
met; this is an
actual. ASKME
will provide the

tools and
technologies to

enable
expansion of
RBRT for all

No change
expected.

RBRT prototype
still in place -
full production

of RBRT
planned for
early FY10.

During this time
RBRT will be
maintained at

the 22%
baseline.

Maintained the
22% baseline
using RBRT.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

ASI, ASE
activities

2010 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

31% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

Increase by
26% amount of

AIR work
planned based
on RBRT. Full
production of

RBRT planned
for early FY10.

Results
expected by mid

FY10.

2011 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

57% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

Increase by
14% amount of

AIR work
planned based
on RBRT.  AIR

Safety
Management

will define
RBRT

criteria/rules for
Rulemaking.

Results
expected by

end of FY11. 
This gets AIR to
approximately
70% of safety

work being
planned using

risk based
resource
targeting.

2012 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

71% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities

Maintain RBRT
AT 71% in
ASKME

environment.

Plan to maintain
RBRT baseline

at 71%.

2013 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

71% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities

Maintain RBRT
AT 71% in
ASKME

environment.

Plan to maintain
RBRT baseline

at 71%

2014 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

71% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE

Maintain RBRT
AT 71% in
ASKME

environment.

Plan to maintain
RBRT baseline

at 71%.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

activities.

2015 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

71% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

Maintain RBRT
AT 71% in
ASKME

environment.

Plan to maintain
RBRT baseline

at 71%.

2016 Organizational
Excellence

* * Percentage of
AIR work to
which Risk

Based
Resource

Targeting is
applied to
determine

planned work.

71% of work to
which RBRT is

applied for
planning work.

ASKME will
provide tools

and
technologies to

enable
expansion of
RBRT for all

ASI, ASE
activities.

Maintain RBRT
AT 71% in
ASKME

environment.

Plan to maintain
RBRT baseline

at 71%.

2006 Organizational
Excellence

* * Cycle Time
replaced with
Knowledge

Management.
Metric is

number of
months to
develop,

prototype, and
deploy training
for AIR safety
employees.

MEASURE
REPLACED

with KM. 12-18
Months cycle

time.

Reduce number
of months for

training
development

cycle. Aviation
Safety

Knowledge
Mgmt

Environment
(ASKME) will
provide tools

and
technologies to
reduce training
development
time, enable

prototyping, and
reduce overall
time to deploy

training.

No change for
FY06 goal -

Metric based on
planned tools &
technologies to
be provided by

ASKME.
Results

expected with
implementation
of RBRT and

MSAD in FY09.
New training

approach to be
implemented in
conjunction with

ASKME
solutions.

2007 Organizational
Excellence

* * Cycle Time
replaced with
Knowledge

Management.
Metric is

number of
months to
develop,

prototype, and
deploy training
for AIR safety
employees.

MEASURE
REPLACED

with KM.12-18
Months cycle

time.

Reduce number
of months for

training
development
cycle to 10-14

months.
ASKME will
provide tools

and
technologies to
reduce training
development
time, enable

prototyping, and
reduce overall
time to deploy

training.

Results
expected by
end of FY07.

Results
expected with

implementation
of RBRT and

MSAD in FY09.
New training

approach to be
implemented in
conjunction with

ASKME
solutions.

2008 Organizational
Excellence

* * Cycle Time
replaced with

MEASURE
REPLACED

Reduce number
of months for

Replaced Cycle
Time
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Knowledge
Management.

Metric is
number of
months to
develop,

prototype, and
deploy training
for AIR safety
employees.

with KM.10-14
months cycle

time.

training
development
cycle to 8-12

months.
ASKME will
provide tools

and
technologies to
reduce training
development
time, enable

prototyping, and
reduce overall
time to deploy

training.

measurement
indicator with
Knowledge

Management
indicator. It has

been
determined by

the ASKME
program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress

towards this
goal.

2009 Organizational
Excellence

* * Cycle Time
replaced with
Knowledge

Management.
Metric is

number of
months to
develop,

prototype, and
deploy training
for AIR safety
employees.

MEASURE
REPLACED

with KM. 8-12
months cycle

time.

Reduce number
of months for

training
development
cycle to 6-9

months.
ASKME will
provide tools

and
technologies to
reduce training
development
time, enable

prototyping, and
reduce overall
time to deploy

training.

Replaced Cycle
Time

measurement
indicator with
Knowledge

Management
indicator. It has

been
determined by

the ASKME
program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress

towards this
goal.

2007 Organizational
Excellence

* * This measure
replaces the
Cycle Time
measure.

Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

0% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

No additional
AIR learning

assets will have
meta-data tags.

The ASKME
environment will
not yet have the

capability to
leverage

meta-data tags.

Percentage
unchanged. No

ASKME
deployment in

FY07- The
ASKME

components
that would allow
learning assets
to be leveraged
are scheduled
to in place by

FY09.

2008 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

0% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

The technology
being used to
address this is
in the design

stage. It will be
deployed in the
4th quarter of

FY 09

Percentage
unchanged. No

ASKME
deployment in

FY08- The
ASKME

components
that would allow
learning assets
to be leveraged
are scheduled

to be in place by
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

environment. the 4th quarter
of FY09.

2009 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

0% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

10% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY09.

2010 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

10% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

5% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY10.

2011 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

15% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

10% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY11.

2012 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

25% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

25% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY12.

2013 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

50% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

25% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY13.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

environment.

2014 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

75% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

25% additional
AIR learning

assets will have
meta-data tags

assigned to
them.

Results
expected by
end of FY14.

2015 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

100% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

Maintain 100%
of AIR learning

assets have
secure

meta-data tags.

Plan to maintain
100% of AIR

learning assets.

2016 Organizational
Excellence

* * Percentage of
e-learning/blend

ed learning
assets using

FAA metadata
tags such that
ASKME will be
able to leverage

these
knowledge
assets in its
integrated

environment.

100% of all AIR
learning assets
have meta-data
tags that enable
these assets to
be integrated
into ASKME.

Maintain 100%
AIR learning
assets have

secure
meta-data tags

Plan to maintain
100% of AIR

learning assets.

2007 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

0% - The
ASKME

environment
has no

functionality and
is not yet

contributing to
the strategic

goals.

There are no
improvements

expected in
FY07. Work will

proceed on
developing the

ASKME
environment,

but no finished
functionality will
be deployed in

FY07

None, baseline
year for this

metric -
baseline

established. 
This metric will
be reported in

the 4th qtr
ASKME

Operational
Analysis each

FY.

2008 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

0% - Although
development
occurred in
FY07, no
finished

functionality
was deployed in

FY07.

Increase by
10% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

EFS Services
for

Infrastructure
were deployed
in 4th QTR of

FY 08.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

10% - Based on
deployments in
previous Fiscal

Years.

Increase by
10% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of

MSAD
application and

associated
Report

Generation
services (4th qtr

FY09).

2010 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

20% - Based on
deployments in
previous Fiscal

Years.

Increase by
25% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of
RBRT (1st qtr),
DS/PP (2nd qtr)
, ALL (4th qtr),
and associated

Forms and
Process
Workflow
services.

2011 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

45% - Based on
deployments in
previous Fiscal

Years.

Increase by
10% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of
OSPi (2nd qtr)
and OSPe (4th

qtr).

2012 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

55% - Based on
deployments in
previous Fiscal

Years.

Maintain
functionality at

55% to produce
full contribution

to strategic
goals.

Maintained
functionality at

55%

2013 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

55% - Based on
deployments in
previous Fiscal

Years.

Increase by
25% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of
WAT (1st qtr),
EDA (2nd qtr),
and DTE (3d

qtr) applications
and associated

RAS and
Resource

Scheduling
services.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2014 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

80% - Based on
deployments in
previous Fiscal

Years.

Maintain
functionality at

80% to produce
full contribution

to strategic
goals

Plan to maintain
functionality at

80%

2015 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

80% - Based on
deployments in
previous Fiscal

Years.

Increase by
13% the total
functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of
WTS-BMgmt

(1st qtr),  ADD
(3d qtr), and

first 1/2 of AC
(4th qtr)

applications.

2016 Organizational
Excellence

* * The amount of
functionality

included into the
ASKME

environment as
a percentage of

the total
functionality
identified as
necessary to
meet the full

ASKME
benefits.

93% - Based on
deployments in
previous Fiscal

Years.

Increase by 7%
the total

functionality
expected to
produce full

contribution to
the strategic

goals.

Planned
deployment of
final 1/2 of AC
(3d qtr) and

CEA (2nd qtr)
applications.

2006 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

Currently the
AIR Regulatory

Guidance
Library provides

access to 14
safety

document types
- FAR,

SFAR,NPRMs,
Final Rules,
Make/Model
Info, TC Data
sheets, STCs,

ADs, ACs,
Orders &

Notices, TSOs,
Speci

Conditions,
Exemptions,

Equiv Levels of
Safety

Tools and
technologies

implemented in
the Aviation

Safety
Knowledge

Mgmt
Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

FY06 Baseline
established for
this metric with

RGL. EFS
global

component
prototype tested
and accepted
by AIR user
group. EFS

implementation
3d qtr FY08
enables this
goal in future

years.

2007 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

14 doc types.
AIR Regulatory

Guidance
Library - see

FY2006.

Add
accessibility for

2 safety doc
types. Tools

and
technologies

1 doc type
added. SAIBs
added to RGL
3d qtr FY07;

EFS not
deployed in
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

implemented in
the Aviation

Safety
Knowledge

Mgmt
Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

FY07 due to
delay in ASKME

baseline.
Memos &

Letters will be
available 3d qtr

FY08 with
implementation

of EFS.

2008 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

15 doc types.
Original AIR
Regulatory
Guidance

Library plus doc
types added in
FY07 (SAIBs).

Add
accessibility for

2 safety doc
types. Tools

and
technologies

implemented in
the Aviation

Safety
Knowledge

Mgmt
Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

Replaced
Accessibility

measurement
indicator with
Functionality

indicator. It has
been

determined by
the ASKME

program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress
towards

attainment of
this goal.

2009 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

FY08 Baseline
for this measure
plus doc types
added in FY08.

Add
accessibility for

1 safety doc
types. Tools

and
technologies

implemented in
the Aviation

Safety
Knowledge

Mgmt
Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

Replaced
Accessibility

measurement
indicator with
Functionality

indicator. It has
been

determined by
the ASKME

program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress
towards

attainment of
this goal.

2010 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types

FY09 Baseline
for this measure
plus doc types
added in FY09.

Add
accessibility for

3 safety doc
types. Tools

and
technologies

implemented in

Replaced
Accessibility

measurement
indicator with
Functionality

indicator. It has
been
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

electronically
available in the
AIR Knowledge

Mgmt
Environment..

the Aviation
Safety

Knowledge
Mgmt

Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

determined by
the ASKME

program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress
towards

attainment of
this goal.

2011 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

FY10 Baseline
for this measure
plus doc types
added in FY10.

Add
accessibility for

1 safety doc
types. Tools

and
technologies

implemented in
the Aviation

Safety
Knowledge

Mgmt
Environment
(ASKME) will
expand the
number of

safety
document types
readily available
to FAA safety
employees,

designees, and
industry.

Replaced
Accessibility 
measurement
indicator with
Functionality

indicator. It has
been

determined by
the ASKME

program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress
towards

attainment of
this goal.

2012 Safety * * MEASURE
REPLACED by
FUNCTIONALIT
Y MEASURE.

Number of
Safety

Document types
electronically

available in the
AIR Knowledge

Mgmt
Environment.

FY11 Baseline
for this measure
plus doc types
added in FY11.

Complete
accessibility for
historical safety

doc types.

Replaced
Accessibility 
measurement
indicator with
Functionality

indicator. It has
been

determined by
the ASKME

program team in
conjunction with

our AIR
business

partners that
KM is a better

measure of
progress
towards

attainment of
this goal.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

S9 - Initial
Investment
Decision -
Segment 1

$0.7 $0.7 2007-06-19 2007-06-19 2007-06-20 2007-06-20 100.00% 100.00%

S18 - Final
Investment
Decision -
Segment 1

$0.7 $0.7 2007-06-19 2007-06-19 2007-06-20 2007-06-20 100.00% 100.00%

Other - Govt
FTE O&M
Effort for
Planning

$2.3 $2.3 2007-06-20 2007-06-20 2007-06-21 2007-06-21 100.00% 100.00%

S46 - Initial
Operating
Capability

(IOC) - EFS
(Electronic

File System)

$2.7 $1.0 2006-10-25 2006-10-25 2012-09-26 76.00% 43.00%

S20 - Contract
Award -
EFS-H

(Electronic
File System -

Historical
Scanning)

$3.7 $0.2 2008-07-09 2008-07-09 2012-09-26 25.00% 5.00%

S25 - Critical
Design

Review (CDR)
- WTS-RBRT

(Work
Tracking
System -

Risk-Based
Resource
Targeting)

$2.5 $1.0 2007-10-12 2007-10-12 2009-03-12 2009-10-09 100.00% 100.00%

S46 - Initial
Operating
Capability

(IOC) -
WTS-RBRT

(Work
Tracking
System -

Risk-Based
Resource
Targeting)

$3.7 $1.2 2009-09-24 2009-09-25 2010-08-12 64.00% 56.00%

S25 - Critical
Design

Review (CDR)
-

MSRD-MSAD
(Monitor
Safety

Related Data -
Monitor Safety

& Analyze
Data)

$1.2 $0.7 2008-01-01 2008-01-01 2009-02-02 2009-02-27 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

S46 - Initial
Operating
Capability

(IOC) -
MSRD-MSAD

(Monitor
Safety

Related Data -
Monitor Safety

& Analyze
Data)

$3.8 $4.9 2009-02-02 2009-01-02 2010-03-15 100.00% 83.00%

S25 - Critical
Design

Review (CDR)
- MSRD-OSPi

(Monitor
Safety

Related Data -
Oversee
Saftey

Process
Internal)

$0.8 $0.2 2009-12-14 2009-11-12 2010-12-31 20.00% 20.00%

S46 - Initial
Operating
Capability

(IOC) -
MSRD-OSPi

(Monitor
Safety

Related Data -
Oversee
Saftey

Process
Internal)

* * 2011-01-03 2011-06-24 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
-

MSRD-OSPe
(Monitor
Safety

Related Data -
Oversee
Saftey

Process
External)

* * 2010-05-31 2011-08-26 0.00% 0.00%

S46 - Initial
Operating
Capability

(IOC) -
MSRD-OSPe

(Monitor
Safety

Related Data -
Oversee
Saftey

Process
External)

* * 2011-07-14 2012-03-16 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
- DS/PP

(Designee
Supervision /

Past

$0.5 $0.1 2009-09-22 2009-09-22 2010-10-18 51.00% 18.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Performance)

S46 - Initial
Operating
Capability

(IOC) - DS/PP
(Designee

Supervision /
Past

Performance)

* * 2010-09-17 2011-04-11 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
- ALL

(Assimilate
Lessons
Learned)

$0.6 $0.0 2010-02-16 2010-02-16 2011-02-21 29.00% 8.00%

S46 - Initial
Operating
Capability

(IOC) - ALL
(Assimilate

Lessons
Learned)

* * 2011-02-21 2011-07-18 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
- WTS-WAT

(Work
Tracking
System -

Work Activity
Tracking)

$4.1 $0.1 2010-03-08 2010-04-07 2011-10-28 3.00% 3.00%

S46 - Initial
Operating
Capability

(IOC) -
WTS-WAT

(Work
Tracking
System -

Work Activity
Tracking)

* * 2011-10-31 2012-11-13 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
- EDA

(Engineering
Design

Approval)

* * 2011-03-07 2012-06-15 0.00% 0.00%

S46 - Initial
Operating
Capability

(IOC) - EDA
(Engineering

Design
Approval)

* * 2012-06-18 2013-02-19 0.00% 0.00%

S25 - Critical
Design

Review (CDR)
- DTE-DDS

(DDS
Technical

Evaluations)

* * 2011-03-07 2012-10-26 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

S46 - Initial
Operating
Capability

(IOC) -
DTE-DDS

(DDS
Technical

Evaluations)

* * 2012-08-06 2013-05-13 0.00% 0.00%

Other -
Program-Leve

l Technical
Analysis and
Engineering

Support -
FY08

$2.9 $1.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Other -
Program-Leve

l Technical
Analysis and
Engineering

Support -
FY09

$2.9 $2.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Other -
Program-Leve

l Technical
Analysis and
Engineering

Support -
FY10

$2.7 $1.0 2009-10-01 2009-10-01 2010-09-30 66.00% 66.00%

Other -
Program-Leve

l Technical
Analysis and
Engineering

Support -
FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Other -
Program-Leve

l Technical
Analysis and
Engineering

Support -
FY12

* * 2011-10-03 2012-09-28 0.00% 0.00%

Other - NAS
Handoff -

FY08

$0.1 $0.1 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

Other - NAS
Handoff -

FY09

$0.3 $0.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

Other - NAS
Handoff -

FY10

$1.0 $0.7 2009-10-01 2009-10-01 2010-09-30 66.00% 66.00%

Other - NAS
Handoff -

FY11

* * 2010-10-01 2011-09-30 0.00% 0.00%

Other - NAS
Handoff -

FY12

* * 2011-10-03 2012-09-28 0.00% 0.00%

O&M - FY09 $0.1 $0.1 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

O&M - FY10 $0.2 $0.2 2009-10-01 2009-10-01 2010-09-30 66.00% 66.00%

O&M - FY11 * * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

O&M - FY12 * * 2011-10-03 2012-09-28 0.00% 0.00%

Remaining
Future Effort

* * 2012-10-03 2023-09-29 0.00% 0.00%

* - Indicates data is redacted.
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